

Ordinance No. 232

An Ordinance empowering and authorizing the Mayor and Recorder of the City of Albany to enter into a supplemental contract in writing with the Portland Bridge and Building Company of Portland Oregon in regard to building a bridge across the Willamette River at the northern terminus of Calapooia street in said city of Albany.

Whereas, On the 28th day of July 1891, the Common Council of the City of Albany Oregon duly passed an Ordinance numbered 318, thereby empowering and authorizing the Mayor and Recorder of said city on behalf and for said city to enter into a written contract with the Portland Bridge and Building Company of Portland Oregon for the building by said Company for said city for the sum of \$83,350 of a certain high steel wagon bridge across the Willamette River at the northern terminus of Calapooia street in said city; And,

Whereas, on the 29th day of July 1891, said Mayor and Recorder, on behalf of and for said city, did enter into and sign a written contract with said Company, whereby said Company agreed to build for said city the kind of a bridge aforesaid at the place aforesaid and in accordance with certain plans and specifications attached to and made a part of said contract for the sum of \$83,350, and have the same completed by the first day of January 1892; and

Whereas, in the judgment of the Common Council of said city, it is necessary in order to make said bridge more durable and substantial than it would be if constructed and completed in accordance with the said contract now in force between said Company and said city in regard to said bridge, to make certain changes and modification in the plans and construction of said bridge which will make the construction and completion of said bridge under such changed and modified plans cost the city \$5000 more than if constructed and completed

Ord 232

under the original contract now in force between said company and city in regard in regard to said bridge; therefore,

The People of the City of Albany do Ordain as follows:

Section 1: That the Mayor and Recorder of the said city of Albany be and they are hereby empowered and authorized to enter into and sign a supplemental contract in writing with the Portland Bridge and Building Company of Portland Oregon whereby the Original Contract entered into on the 29th day of July 1891, by and between said Company and said City of Albany in regard to the building of a high Street Traction bridge across the Willamette river at the northern terminus of Calapooia street in said City, may be so modified and changed in regard to the plans of said bridge and the construction thereof as to make said bridge when completed under and in accordance with such modified and changed plans more durable and substantial than if constructed and completed under and in conformity with the said contract now in force between said Company and City; Provided that said Mayor and Recorder may bind said City in such supplemental contract, to pay said Company an additional \$5000, and no more, for constructing and completing said bridge in accordance with the plans and specifications for said bridge as modified and changed by such supplemental contract,

Section 2: All ordinances and parts of ordinances in conflict with this herewith are hereby repealed.

Section 3: This Ordinance shall be in full force and effect from and after its approval by the Mayor.

Passed the Council November 19th 1891

Approved November 20th 1891.

Attest:

W. J. Henton

Recorder of the City of Albany.

J. L. Corau

Mayor.

City Recorder's Certificate to Ordinance No. 332

Office of City Recorder.

State of Oregon } s.s.
County of Linn.

I, W. J. Henton, Recorder of the City of Albany Oregon, do hereby certify that the foregoing Ordinance No. 332 has been by me carefully compared with the original Ordinance bill No. 339, now on file in this office, and that it is a true and correct transcript of all, and the whole of said Ordinance bill No. 339 as passed by the Council November 19th 1891.

In testimony whereof I have hereunto set my hand and affixed the seal of the City of Albany this 20th day of November 1891.

W. J. Henton

Recorder of the City of Albany.

